COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2020

ESTI MATE SUMVARY 07:21: 05
CONTI D C22554 ESTI MATE NO 0004 PROG SPEC YR: 2005
PCN: 22554- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 104.0 DAYS TIME ALLOW 9/ 30/ 2020 FI XED COVPLETI ON DAl
US 50 MONTROSE RE CHI P SEAL PERCENT TIME:  85.25 ORI G TIME ALLON 9/30/2020 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0502- 082
US 50 MONTROSE RE CHI P SEAL
NAME OF ROAD:
PRQJECT COUNTI ES: GUNNI SON, REGI ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 12/ 2020 DATE TI ME STARTED 06/01/2020
2273 RI VER ROAD DATE LET 03/ 05/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 03/ 16/ 2020 DATE TI ME STOPPED 09/30/2020
DATE CONTRACT EXECUTED 04/06/2020 DATE ACCEPTED 09/ 30/ 2020
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 06/ 01/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,724, 178.87 PARTI Cl PATI NG $ 2,949, 960. 25 $ 210, 461. 70
AWARD PRQIECT AMT: $ 3,758, 750.22 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 79. 21% TOTAL EARNI NGS 2,949, 960. 25 210, 461.70
FUNDS AVAI LABLE: $ 774,218.62 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,949, 960. 25 210, 461. 70
TOTAL CLAI MS: $ 0.00 RETAI NAGE -56, 381. 25 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,893, 579. 00 210, 461. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,893, 579. 00 210, 461. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 210, 461. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

208- 00035

208- 00103

403- 00721

408- 01000

409- 01015

411-10216

411-10253

614- 73005

614- 80385

626- 00000

C22554

22554-BI D
NHPP0502- 082

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Pavenent Marking

Aggr egat e Bag

Renoval and Di sposal of Sedinment (Labor)

Hot M x Asphalt (Patching) (Asphalt)

Hot Poured Joint and Crack Seal ant

Cover Coat Material (Type I)

Enul sified Asphalt (CRS-2P)

Emul si fied Asphalt (CSS-1H)

Piezo (Electric) (Cass I1)

Runble Strip

Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

270, 024. 000
SF
0. 60000

0. 000
LF
5. 00000

20. 000
HOUR
35. 00000

7.000
SY
200. 00000

23. 040
TON
3, 600. 00000

1, 140, 472. 000
Sy

0. 85000
377, 756. 000
GAL
2. 05000
121, 867. 240
GAL
1. 35000
2.000
EACH
2,700. 00000
44,526. 000
LF
0. 20000
1. 000
LS

340, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

270, 024. 000
0. 000
270, 024. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

23. 040
0. 000
23.040

1,101, 793. 000
38, 679. 000
1,140, 472. 000

377, 756. 000
0. 000
377, 756. 000

17, 386. 000
34, 413. 000
51, 799. 000

0. 000
0. 000
0. 000

44,526. 000
0. 000
44,526. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 09/ 30/ 2020

32, 877

46, 457

.00

.00

.00

.00

.00

15

.00

55

.00

.00

.00

07:21: 05

AMOUNT

162, 014

1, 400.

82, 944

969, 401.

774,399

69, 928

8, 905

340, 000

40

.00

.00

00

00

20

80

65

.00

20

00



CONTI D: C22554 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22554-BI D ESTI MATE RUN 09/ 30/ 2020
PRQIECT: NHPP0502- 082 ESTI MATE NO 0004 07: 21: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 626-01114  Public Information Managenent (Tier 1V) 120. 000 91. 000
DAY 29. 000 1, 015. 00
35. 00000 120. 000 4,200. 00
0065 627-00008 Modi fi ed Epoxy Pavenent Marking 5, 355. 000 0. 000
GAL 0. 000 0. 00
95. 50000 0. 000 0. 00
0070 627-00013 Paverment Marking Paint (H gh Build) 8, 077. 000 6, 088. 000
GAL 1, 623. 000 53, 559. 00
33. 00000 7,711.000 254, 463. 00
0075 630- 00000 Fl aggi ng 4,420. 000 3, 293. 000
HOUR 771.000 16, 962. 00
22.00000 4,064. 000 89, 408. 00
0080 630-00001 Pilot Car QOperation 735. 000 498. 000
HOUR 119. 000 4, 760. 00
40. 00000 617. 000 24, 680. 00
0085 630- 00007 Traffic Control Inspection 62. 000 31. 000
DAY 24.000 7, 200. 00
300. 00000 55. 000 16, 500. 00
0090 630-00012 Traffic Control Managenent 54. 000 34. 000
DAY 11. 000 9, 350. 00
850. 00000 45. 000 38, 250. 00
0095 630-80341  Construction Traffic Sign (Panel Size A) 75. 000 23.000
EACH 44.500 890. 00
20. 00000 67. 500 1, 350. 00
0100 630-80342  Construction Traffic Sign (Panel Size B) 252. 000 90. 500
EACH 136. 300 4,089. 00
30. 00000 226. 800 6, 804. 00
0105 630-80344  Construction Traffic Sign (Special) 388. 000 96. 000
SF 235. 200 7, 056. 00
30. 00000 331. 200 9, 936. 00
0110 630-80355 Portabl e Message Sign Panel 10. 000 5. 000
EACH 4.000 18, 000. 00

4,500. 00000 9. 000 40, 500. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

630- 80358

630- 80360

630- 80380

630- 80440

630- 80511

700- 70010

700- 70016

700- 70023

700- 70111

700- 70380

C22554

22554-BID
NHPP0502- 082

| TEM
DESCRI PTI ON

ROADWAY

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Traffic Cone

Portabl e Runble Strips (Tenporary)

Mobi | e Pavenent Marking Zone

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

Project First Program

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 700. 00000
126. 000
EACH
10. 00000
1, 000. 000
EACH
20. 00000
36. 000
EACH
350. 00000
1. 000
LS
10, 000. 00000
94, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
1, 250. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
CAT 0200

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 400
0. 900

63. 000
50. 400
113. 400

205. 000
190. 100
395. 100

18. 000
3. 600
21. 600

0. 250
0.200
0. 450

o

. 000

i

000
000

=

o

. 000
. 000
000

o o

i

000

o

. 000
. 000

o

1, 250. 000
0. 000
1, 250. 000

i

000

i

000
. 000

o

CURRENT AMI $ 3,693,178.87 $ 70$ 2,918, 960.
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680.

504.

3,802

1, 260.

2,000

210, 461.

07:21: 05
CUMULATI VE
AMOUNT

00
1, 530. 00

00
1,134.00

00
7,902. 00

00
7, 560. 00

00
4,500. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
1, 250. 00

.00
0. 00



CONTI D: C22554 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22554-BI D ESTI MATE RUN 09/ 30/ 2020
PRQIECT: NHPP0502- 082 ESTI MATE NO 0004 07: 21: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0165 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0170 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMT $ 31,000.00 % 0.00% 31, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,724,178.87$% 210, 461.70$ 2, 949, 960. 25



